QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Acquire L

Acquire/C

and

onstruct Good Samaritan Medical Office Building

Acquire/Renovate Academic Facilities

* Biologica

Campus Ca
Construct
Construct

Construct

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
auth)

Construct
- Pavilio

Construct

1/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were combined:

II, Replace Cooling Plant Chillers, Improve Central Heating Plant,

11 Center System
Academic Learning Center
Center for Design Innovation

Children's Garden (Arboretum)
Comments: Phase I complete
Phase II in programming

Equine Campus - Phase 2

Farmhouse Fraternity

Fit-Up Retail Space

Freestanding Clinic - UK HealthCare
Library Depository Facility
Marching Band Facilities

New Science Building

Ophthalmology Clinic - Hospital
Parking Structure #10

Parking Structure 9

Patient Care Facility - Hospital (combined

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 12/31/09 12/02/09
Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
and Expand Plant Capacity Infrastructure.
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-8/01/09 Complete/Not Closed Out 100 05/20/11 05/12/11
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-9/01/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects

Authorizations for the following 4 projects were combined:
(2004-06), Construct Patient Care Facility, Ph II-Hospital

Purchase Furniture and Equipment-Patient Care Facility

See the following subprojects: Construct Patient Care Facility - Huguelet Dr Extension;
Construct Patient Care Facility - Central Utilities Plant Expansion;

Construct Patient Care Facility - Cooling Plant #1;
Facility - Building

Patient Care Facility - Hospital (subproject 6
n A, OR Suites and Support)

Patient Care Facility II - Hospital

Fayette

Fayette

Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital

(2006-08), and

(2006-08) .

2002-2004

2006-2008
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Complete/In Warranty 100

Combined Authorities

Construct Patient Care Facility - Parking Garage;

12/15/11

Construct Patient Care

12/15/11



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2012-4 (October)
Print Date: 10/19/2012

Cabinet/Agency/Project Title

Construct Physicians Services Facilities - UK HealthCare
Construct Science Research Building

Construct Stadium Suite Addition

Construct Student Dining Facility

Construct Student Health Facility

Construct the Center for Applied Energy Research
Laborary #2 (CAER)

Construct UK/Nicholasville Road Flood Mitigation
Construct University Storage Building
Construct WUKY Facility

Construct/Expand/Renovate Ambulatory Care Facility - UK
HealthCare

Construct/Renovate Imaging Services - Kentucky Clinic
Construct/Renovate Lab Facilities
Construct/Replace/Upgrade Student Housing Phase 1

Construct/Upgrade Fit-Up Support Services - UK
HealthCare

Convert Taylor Education Space to Offices and Classrooms

Design Patient Bed Tower
See Construct Patient Care Facility - Hospital

Enterprise Storage System
Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center
(combined auth)

Authorizations for the following rojects have been combined:

Livestock Disease Diagnostic Lab Ph II (2008-10).
Expand Boone Tennis Center
Expand Coldstream Research Campus
Expand KGS Well Sample and Core Repository
Expand Patient Care Facility - Hospital Phase 3
Expand/Renovate Ambulatory Care Facility - Hospital
Expand/Renovate Student Center

Expand/Renovate Sturgill Development Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 Complete/In Warranty 100 05/08/12 05/08/12
Fayette CPBOC-2/01/12 Design/Phase A
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2002-2004 Combined Authorities
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 Complete/Not Closed Out 100 07/13/11 07/13/11

Fayette
Fayette
Fayette
Fayette
Fayette
Fayette

Fayette

2012-2014
2012-2014
2012-2014
2012-2014
2010-2012
2012-2014

2012-2014
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Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
Awaiting Initiation
In Construction

Awaiting Initiation

Awaiting Initiation

by
by
by

by

by
by

Expand & Upgrade Lvestock Disease Diag. Center (2004-06

Agency
Agency
Agency

Agency

Agency

Agency

and Expand & Upgrade

3

02/13/13



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

University of Kentucky
2012-4 (October)
10/19/2012

Cabinet/Agency/Project Title

Expand/Renovate West Kentucky and Robinson Station

Golf Facility

Install Artificial Turf on Pieratt Recreational Fields

Lease-Purchase Digital Village Building 2

Lease-Purchase/Construct Ambulatory Facility - UK
HealthCare

Lease-Purchase/Construct Digital Village Building 3

Off Campus Office Building

Relocate/Replace Greenhouses

Renovate
* Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
project

Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

/ Expand Soccer Facilities

4-H Camps

Academic Facility

Central Computing Facility

Central DLAR Facility
Chemistry/Physics Building
Dentistry Building

Dentistry Class Lab

Dentistry Class Lab

Dentistry Space in Kentucky Clinic
Diagnostic Treatment Services - UK HealthCare
Erikson Hall

Expand Law Building

Fine Arts Building

Fourth Floor Sanders-Brown Center on Aging

King Library South - 1962 Section Phase II
M.I.King Library

Memorial Coliseum Seating Area

Memorial Hall

Mineral Industries Building

Multi-Disciplinary Science Building Phase 2

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Caldwell 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/Not Closed Out 100 01/26/11 01/26/11
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-9/01/12
Multi 2008-2010 Complete/Not Closed Out 100 05/31/11 05/31/11
Fayette 2012-2014 Design/Phase A
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-9/01/12 Planning
Fayette 2012-2014 Planning
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 In Construction 95 10/08/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency
Report Quarter:
Print Date:

University of Kentucky
2012-4 (October)
10/19/2012

Cabinet/Agency/Project Title

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Nursing Building (#2)

Nursing Building (#1)

Nursing Units - UK HealthCare

0ld Northside Library
0ld Northside Library
0ld Pharmacy Building
Parking Structure 3 -
Parking Structure 3 -

Robotics Building

Building
Building

for Biology
Hospital (#2)

UK HealthCare

Schmidt Vocal Arts Center

Schmidt Vocal Arts Center (new project)

Shively Sports Center

Shively Sports Center

Sloan Building Phase 1

Renovate track and field facility

Renovate Upgrade Kastle Hall

Renovate Whalen
Renovate/Expand
Renovate/Expand
Renovate/Expand
Renovate/Expand
Renovate/Expand
Renovate/Expand
Renovate/Expand
Renovate/Expand
Renovate/Expand

* Renovate/Expand

Building

Alumni Gym

Children's Hospital

Clinical Services - UK HealthCare
Commonwealth Stadium

DLAR Quarantine Facility Spindletop
Gatton Building

Johnson Center

Soccer Facilities

Stadium Multi-Purpose Kitchen

the Center for Applied Energy Research

Renovate/Upgrade Baseball Facilities

Renovate/Upgrade Funkhouser Building

Renovate/Upgrade Good Samaritan Cafeteria - UK

HealthCare

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Complete/In Warranty 100 05/17/12 05/17/12
Fayette 2008-2010 Complete/Not Closed Out 100 12/03/10 12/03/10
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 07/28/12 09/11/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 12/14/11 12/14/11
Fayette 2010-2012 In Construction 60 10/23/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-3/01/11 Design/Phase C
Fayette Complete/In Warranty 100 12/16/11 12/16/11
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-9/01/10 In Construction 98 10/05/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-7/01/12 Design/Phase A
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette Other Complete/In Warranty 100 04/22/12 04/22/12
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:

Report Quarter:
Print Date:

University of Kentucky
2012-4 (October)
10/19/2012

Cabinet/Agency/Project Title

Renovate/Upgrade Hospital Facilities - Good Samaritan
Renovate/Upgrade McVey Hall

Renovate/Upgrade Miller Hall

Renovate/Upgrade Pence Hall

Renovate/Upgrade Scovell Hall

Renovate/Upgrade Softball Complex

Renovate/Upgrade Softball Complex

Renovate/Upgrade Taylor Education Building

Repair Stadium Structure

Repair, Upgrade, and Improve Building Electrical Systems
Comments: Campus Security System Project

Repair, Upgrade, and Improve Building Shell Systems
Repair, Upgrade, and Improve Civil/Site Infrastructure
Repair, Upgrade, and Improve Civil/Site Infrastructure
Repair, Upgrade, and Improve Elevator System

Repair, Upgrade, or Improve Building Mechanical Systems

Repair, Upgrade, or Improve Building Systems - UK
HealthCare

Repair, Upgrade, or Improve Electrical Infrastructure
Repair, Upgrade, or Improve Mechanical Infrastructure
Repair/Upgrade/Expand Central Plants
Repair/Upgrade/Improve Building Systems
Repair/Upgrade/Improve Housing Building Systems
Replace Wildcat Lodge Student Housing project

Student Housing Facility

Upgrade, Renovate, Improve, or Expand Research Labs
Comments: This project has two sub-projects:

2314.0 Fit-up 4th & 5th Floor of COP - Complete/In warranty

2332.0 Renovate Chem-Physics Labs - Complete/In warranty (8/8/2012)

Upgrade, Renovate, Improve, or Expand Research Labs
Upgrade/Expand Cancer Treatment Facility - UK HealthCare

Upgrade/Fit-Up Hospital Facilities

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-2/01/12 In Construction 0 04/01/13
Fayette CPBOC-9/01/12 In Construction 0 04/01/13
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Design/Phase B
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2010-2012 Complete/In Warranty 100 10/13/11 10/13/11
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette CPBOC-11/01/09 Complete/In Warranty 100 05/22/12 05/22/12
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2010-2012 Complete/In Warranty 100 08/08/12 08/08/12
(11/7/2011)
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
Fayette 2012-2014 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Initial Auth

Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Reporting Agency: University of Kentucky

Report Quarter: 2012-4 (October)

Print Date: 10/19/2012

Cabinet/Agency/Project Title County
Upgrade/Relocate Critical Care Facility - UK HealthCare Fayette
Upgrade/Renovate Surgical Services -UK HealthCare Fayette

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

2012-2014

2012-2014
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Awaiting Initiation by Agency

Awaiting Initiation by Agency



